COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 04/24/2017

ESTIMATE SUMMARY 15:37:39
CONTID: C20771 ESTIMATE NO: 0002 PROG SPEC YR: 2005
PCN: 20771-BID COFRS REPORTING CATEGORY: 0 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 23.5 DAYS TIME ALLOW: 210 WORK DAYS
Denver Area Ethernet Upgrade PERCENT TIME: 11.19 ORIG TIME ALLOW: 210 WORKDAYS
PROJECT NO: ITSR100-238
Denver Area Ethernet Upgrade
NAME OF ROAD:
PROJECT COUNTIES: STATEWIDE
CONTRACTOR:
STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING 04/24/2017 DATE TIME STARTED 01/17/2017
12150 E. 112TH AVE. DATE LET 10/20/2016 DATE WORK BEGAN  01/17/2017
DATE AWARDED 10/27/2016 DATE TIME STOPPED
DATE CONTRACT EXECUTED  11/21/2016 DATE ACCEPTED
HENDERSON CCB0640 (303)286-8000 DATE NOTICE TO PROCEED  01/17/2017
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 205974850  PARTICIPATING $ 206,087.00 $ 134,266.50
AWARD PROJECTAMT:  $ 256954850 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 6.96% TOTAL EARNINGS 206,087.00 134,266.50
FUNDS AVAILABLE: $  2,753,661.50  STOCKPILED MATERIALS 274,131.61 133,711.61
GROSS EARNINGS 480,218.61 267,978.11
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,215.11 -3,060.49
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 475,003.50 264,917.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 475,003.50 264,917.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 264,917.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20771-BID ESTIMATE RUN 04/24/2017
PROJECT: ITSR100-238 ESTIMATE NO: 0002 15:37:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00050 Removal of ITS Node Equipment 1.000 0.000
LS 0.000 0.00
25,625.00000 0.000 0.00
0010 202-00715 Removal of Closed Circuit Television Pole 4.000 0.000
EACH 0.000 0.00
1,490.00000 0.000 0.00
0015 202-00720 Removal of Closed Circuit Camera 32.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0020 202-00827 Removal of Pull Box 25.000 0.000
EACH 4.000 640.00
160.00000 4.000 640.00
0025 203-01549 Pump 10.000 0.000
HOUR 0.000 0.00
315.00000 0.000 0.00
0030 203-01597 *Potholing 200.000 0.500
HOUR 3.000 765.00
255.00000 3.500 892.50
0035 208-00008 *Erosion Log Type 2 (12 Inch) 300.000 0.000
LF 67.000 2,010.00
30.00000 67.000 2,010.00
0040 208-00035 *Aggregate Bag 200.000 184.000
LF 0.000 0.00
30.00000 184.000 5,520.00
0045 208-00045 Concrete Washout Structure 2.000 1.000
EACH 0.000 0.00
545.00000 1.000 545.00
0050 208-00051 *Storm Drain Inlet Protection (Type I) 50.000 0.000
LF 0.000 0.00
47.00000 0.000 0.00
0055 208-00103 *Removal and Disposal of Sediment (Labor) 50.000 0.000
HOUR 0.000 0.00

50.00000 0.000 0.00
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PCN: 20771-BID ESTIMATE RUN 04/24/2017
PROJECT: ITSR100-238 ESTIMATE NO: 0002 15:37:39
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00105 *Removal and Disposal of Sediment (Equipment) 50.000 0.000
HOUR 0.000 0.00
90.00000 0.000 0.00
0065 208-00106 Sweeping (Sediment Removal) 60.000 0.000
HOUR 0.000 0.00
315.00000 0.000 0.00
0070 208-00207 *Erosion Control Management 5.000 0.000
DAY 0.000 0.00
465.00000 0.000 0.00
0075 210-00476 Reset Microwave Vehicle Radar Detector (MVRD) 1.000 0.000
EACH 0.000 0.00
1,125.00000 0.000 0.00
0080 210-00477 Reset Weather Station 1.000 0.000
EACH 0.000 0.00
5,525.00000 0.000 0.00
0085 210-00815 Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
3,760.00000 0.000 0.00
0090 210-00847 Reset Travel Time Indicator 1.000 0.000
EACH 0.000 0.00
1,125.00000 0.000 0.00
0095 212-00006 *Seeding (Native) 0.900 0.000
ACRE 0.000 0.00
2,155.00000 0.000 0.00
0100 212-00032 *Soil Conditioning 0.900 0.000
ACRE 0.000 0.00
5,265.00000 0.000 0.00
0105 213-00003 *Mulching (Weed Free) 0.900 0.000
ACRE 0.000 0.00
7,025.00000 0.000 0.00
0110 503-00036 *Drilled Caisson (36 Inch) 126.000 108.000
LF 18.000 8,730.00
485.00000 126.000 61,110.00
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PROJECT: ITSR100-238 ESTIMATE NO: 0002 15:37:39
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 503-00042 *Drilled Caisson (42 Inch) 21.000 0.000
LF 21.000 10,815.00
515.00000 21.000 10,815.00
0120 604-39000 Manhole Special 11.000 0.000
EACH 0.000 0.00
5,655.00000 0.000 0.00
0125 612-00260 Location Marker (Fiber Optic)(Dome) 25.000 0.000
EACH 3.000 315.00
105.00000 3.000 315.00
0130 612-00270 Location Marker (Utility)(Flat Slat) 16.000 0.000
EACH 7.000 420.00
60.00000 7.000 420.00
0135 613-00206 *2 Inch Electrical Conduit (Bored) 2,135.000 498.000
LF 774.000 13,932.00
18.00000 1,272.000 22,896.00
0140 613-01200 2 Inch Electrical Conduit (Plastic) 1,660.000 476.000
LF 1,098.000 9,882.00
9.00000 1,574.000 14,166.00
0145 613-04100 Electrical System Modifications 1.000 0.000
LS 0.000 0.00
40,200.00000 0.000 0.00
0150 613-07000 Pull Box (Special) 13.000 0.000
EACH 0.000 0.00
4,155.00000 0.000 0.00
0155 613-07023 Pull Box (24"x36"x24") 17.000 0.000
EACH 7.000 14,735.00
2,105.00000 7.000 14,735.00
0160 613-07040 Pull Box (30"x48"x24") 1.000 0.000
EACH 0.000 0.00
2,660.00000 0.000 0.00
0165 613-07195 Proof Conduit 1,570.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00



CONTID: C20771 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 20771-BID ESTIMATE RUN 04/24/2017
PROJECT: ITSR100-238 ESTIMATE NO: 0002 15:37:39
CURRENT PREV QTY/ AMOUNT
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UNIT PRICE

CAT NO0200 ROADWAY

0170  613-10000 Wiring 1.000 0.000
LS 0.000 0.00
27,555.00000 0.000 0.00
0175 613-80130 Service Meter Cabinet 9.000 0.000
EACH 3.000 15,930.00
5,310.00000 3.000 15,930.00
0180 614-10116 Dynamic Message Sign Controller 1.000 0.000
EACH 0.000 0.00
24,895.00000 0.000 0.00
0185 614-10147 Variable Message Sign LED (Overhead) 1.000 0.000
EACH 0.000 0.00
85,785.00000 0.000 0.00
0190 614-70024 *1310nm SFP Optic Module 79.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0195 614-70026 *CWDM Multiplexor Demultiplexor Module 11.000 0.000
EACH 0.000 0.00
9,430.00000 0.000 0.00
0200 614-70028 *CWDM SFP Optic Module 98.000 0.000
EACH 0.000 0.00
1,040.00000 0.000 0.00
0205 614-70030 *Optical Attenuator 177.000 0.000
EACH 0.000 0.00
95.00000 0.000 0.00
0210 614-70032 *Optical Filter 168.000 0.000
EACH 0.000 0.00
465.00000 0.000 0.00
0215 614-72832 Communications Cabinet (Type 2) 7.000 0.000
EACH 0.000 0.00
10,920.00000 0.000 0.00
0220 614-86007 Serial to IP Converter (For MVRD) 13.000 0.000
EACH 0.000 0.00

1,005.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0225 614-87006 *Fiber Optic Termination Panel (6 Fiber) 9.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0230 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 27,965.000 0.000
LF 0.000 0.00
2.20000 0.000 0.00
0235 614-87015 *Buffer Tube Fan Out Kit 34.000 0.000
EACH 0.000 0.00
2,940.00000 0.000 0.00
0240 614-87024 *Fiber Optic Termination Panel (24 Fiber) 23.000 0.000
EACH 0.000 0.00
780.00000 0.000 0.00
0245 614-87096 *Fiber Optic Termination Panel (96 Fiber) 3.000 0.000
EACH 0.000 0.00
13,665.00000 0.000 0.00
0250 614-87310 Traffic Management System Building Equipment 1.000 0.000
LS 0.000 0.00
280,945.00000 0.000 0.00
0250 MATERIAL ALLOWANCE 2200VA UPS 0.000
EACH 1.000 2,487.60
2,487.60000 1.000 2,487.60
0250 MATERIAL ALLOWANCE 8000VA UPS 0.000
EACH 2.000 13,406.48
6,703.24000 2.000 13,406.48
0250 MATERIAL ALLOWANCE 10KVA UPS 0.000
EACH 1.000 6,000.00
6,000.00000 1.000 6,000.00
0255 614-87320 Closed Circuit Television 33.000 0.000
EACH 0.000 0.00
4,870.00000 0.000 0.00
0255 MATERIAL ALLOWANCE CCTV Cameras: Axis 0.000
EACH 7.000 23,718.87
3,388.41000 7.000 23,718.87
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PROJECT: ITSR100-238 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 MATERIAL ALLOWANCE CCTV Cameras: Axis 0.000
EACH 10.000 33,884.10
3,388.41000 10.000 33,884.10
0255 MATERIAL ALLOWANCE CCTV Cameras: Axis 0.000
EACH 16.000 54,214.56
3,388.41000 16.000 54,214.56
0260 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
41,885.00000 0.000 0.00
0265 614-87364 Closed Circuit Television Pole with Lowering De vice (50 7.000 0.000
Feet
EACH 0.000 0.00
23,045.00000 0.000 0.00
0265 MATERIAL ALLOWANCE 50' CCTV Lowering pole 1.000
EACH 0.000 0.00
17,552.50000 1.000 17,552.50
0265 MATERIAL ALLOWANCE 50' CCTV lowering pole 6.000
EACH 0.000 0.00
17,552.50000 6.000 105,315.00
0270 614-87366 Closed Circuit Television Pole with Lowering De vice (60 1.000 0.000
Feet
EACH 0.000 0.00
23,200.00000 0.000 0.00
0270 MATERIAL ALLOWANCE 60' CCTV Lowering Pole 1.000
EACH 0.000 0.00
17,552.50000 1.000 17,552.50
0275 614-87691 *Ethernet Switch Type | (3931) 12.000 0.000
EACH 0.000 0.00
4,445.00000 0.000 0.00
0280 614-87692 *Ethernet Switch Type Il (3930) 39.000 0.000
EACH 0.000 0.00
3,575.00000 0.000 0.00
0285 614-87693 *Ethernet Switch Type IIl (3916) 9.000 0.000
EACH 0.000 0.00
4,735.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0290 614-87695 *Ethernet Switch Type IV (Install Only) (3902) 2.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0295 614-87702 Ethernet Radio (Pair) 3.000 0.000
EACH 0.000 0.00
12,950.00000 0.000 0.00
0300 626-00000 *Mobilization 1.000 0.000
LS 0.250 32,250.00
129,000.00000 0.250 32,250.00
0305  630-00000 *Flagging 60.000 0.000
HOUR 0.000 0.00
27.00000 0.000 0.00
0310  630-00007 *Traffic Control Inspection 10.000 0.000
DAY 0.000 0.00
200.00000 0.000 0.00
0315 630-00012 *Traffic Control Management 100.000 0.000
DAY 18.000 19,980.00
1,110.00000 18.000 19,980.00
0320 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0325 630-80341 *Construction Traffic Sign (Panel Size A) 16.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0330 630-80342 *Construction Traffic Sign (Panel Size B) 52.000 0.000
EACH 4.500 270.00
60.00000 4.500 270.00
0335 630-80343 *Construction Traffic Sign (Panel Size C) 16.000 0.000
EACH 3.000 165.00
55.00000 3.000 165.00
0340 630-80350 *Vertical Panel 50.000 0.000
EACH 11.000 385.00
35.00000 11.000 385.00
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CAT NO0200 ROADWAY
0345 630-80355 *Portable Message Sign Panel 2.000 0.000
EACH 0.000 0.00
4,675.00000 0.000 0.00
0350 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
yee) EACH 0.500 612.50
1,225.00000 0.500 612.50
0355 630-80360 *Drum Channelizing Device 60.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0360 630-80380 *Traffic Cone 200.000 0.000
EACH 55.000 330.00
6.00000 55.000 330.00
0365 630-85041 *Mobile Attenuator 40.000 0.000
DAY 3.000 2,100.00
700.00000 3.000 2,100.00
0370 700-70010 F/A Minor Contract Revisions 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70011 F/A Partnering 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70016 F/A Fuel Cost Adjustment 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70230 F/A Communication Lines 70,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70035 F/A F/A Refurbish Generator 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0400 700-70034 F/A F/A FURNISH & INTSTALL ELECTRICAL SERVICE 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0405 620-00020 Sanitary Facility

CAT0200 CURRENT AMT $  2,950,208.50

2.000

EACH
4,770.00000

CAT 0400 CURRENT AMT $

267,978.11 $ 480,218.61

0.000

0.000 0.00

0.000 0.00
9,540.00 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $ 2,959,748.50

267,978.11 $ 480,218.61



